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ESTIMATE RUN 09/06/2018

ESTIMATE SUMMARY 16:03:17

CONTID: C20758         ESTIMATE NO: 0004 PROG 2005

PCN: 20758-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST SIDE VAIL PASS MP 190 TO 197.5 PERCENT TIME:

PROJECT NO: NHPP0702-354                  

I-70 EAST SIDE VAIL PASS

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,487,018.63 PARTICIPATING $ $ 2,006,888.72

AWARD PROJECT AMT: 6,727,609.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.65

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.05%

1,194,319.11

2,006,888.72

2,006,888.72

2,006,888.72

$

$

$

$

6,292,699.52

0.00

6,292,699.52

0.00

6,292,699.52

-100,914.15

0.00

6,191,785.37

0.00

AMOUNT DUE 6,191,785.37 2,006,888.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,006,888.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

129.0 TIME ALLOW: 10/5/2018 ??:??:??

ORIG TIME ALLOW: 10/5/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2018

05/01/2018

09/06/2018

12/07/2017

12/26/2017

01/12/2018

05/01/2018
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 230,040.800

109,229.200

202-00240  
 

505,512.30339,270.000

162,751.51

339,270.000

SY  

1.49000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

59,448.000

SF  

1.14000

0015 *Removal of Ground Sign 0.000

3.000

202-00810  
 

621.093.000

621.09

3.000

EACH

207.03000

0020 *Removal of Guardrail Type 3 0.000

5,381.000

202-01130  
 

22,761.635,381.000

22,761.63

15,320.000

LF  

4.23000

0025 *Removal of Guardrail Type 4 2,623.000

0.000

202-01140  
 

82,703.192,623.000

0.00

2,759.000

LF  

31.53000

0030 *Removal of End Anchorage 0.000

9.000

202-01300  
 

1,994.859.000

1,994.85

40.000

EACH

221.65000

0035 Unclassified Excavation (Complete In Place) 352.000

0.000

203-00010  
 

32,088.32352.000

0.00

353.000

CY  

91.16000

0040 Blading 0.000

21.000

203-01500  
 

4,071.2721.000

4,071.27

21.000

HOUR

193.87000

0045 Truck 0.000

0.000

203-01580  
 

0.000.000

0.00

0.000

HOUR

108.69000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

226.89000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

284.67000
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 9.000

36.000

203-02330  
 

3,946.5045.000

3,157.20

45.000

HOUR

87.70000

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

30.000

CY  

207.03000

0070 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.35000

0075 Aggregate Bag 1,200.000

0.000

208-00035  
 

24,840.001,200.000

0.00

1,200.000

LF  

20.70000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,552.741.000

0.00

1.000

EACH

1,552.74000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

87.70000

0090 Removal and Disposal of Sediment (Equipment) 6.000

21.000

208-00105  
 

2,911.9527.000

2,264.85

27.000

HOUR

107.85000

0095 Sweeping (Sediment Removal) 12.000

21.000

208-00106  
 

7,686.0333.000

4,891.11

33.000

HOUR

232.91000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

103.52000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

138.000

SY  

34.83000

0110 *Hot Mix Asphalt (Grading SX) (75) 28,936.640

14,921.130

403-34701  
 

3,176,618.2843,857.770

1,080,737.45

43,857.770

TON 

72.43000
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Asphalt Cement Performance Grade (PG 58-28) 1,646.400

850.600

411-03352  
 

901,916.402,497.000

307,236.72

2,508.000

TON 

361.20000

0120 Emulsified Asphalt (CSS-1H) 18,950.000

8,500.000

411-10253  
 

84,546.0027,450.000

26,180.00

27,450.000

GAL 

3.08000

0125 Riprap (9 Inch) 60.000

0.000

506-00209  
 

6,211.2060.000

0.00

60.000

CY  

103.52000

0130 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

46.86000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

5,356.000

606-00301  
 

179,211.765,356.000

179,211.76

15,113.000

LF  

33.46000

0140 *Guardrail Type 7 (Style CA) 2,623.000

0.000

606-00710  
 

309,382.852,623.000

0.00

2,623.000

LF  

117.95000

0141 Added Item (Dollar)/ Concrete Price Reduction -746.880

0.000

900-00006  
 

-746.88-746.880

0.00

0.000

DOL 

1.00000

0145 *End Anchorage Type 3D 0.000

4.000

606-01340  
 

4,617.004.000

4,617.00

13.000

EACH

1,154.25000

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,395.27000

0151 Transition Ty 3G CMO No. 2 0.000

0.000

606-01370  
 

0.000.000

0.00

13.000

EACH

3,891.60000

0155 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,319.44000
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Flared) 0.000

5.000

606-02005  
 

15,024.005.000

15,024.00

26.000

EACH

3,004.80000

0165 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

24.000

EACH

41.41000

0170 *Loop Detector Wire 0.000

704.000

614-72875  
 

5,104.00704.000

5,104.00

1,328.000

LF  

7.25000

0175 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

4.000

EACH

3,623.07000

0180 *Rumble Strip (Grinding)(Asphalt) 0.000

85,032.000

614-80391  
 

5,101.9285,032.000

5,101.92

85,032.000

LF  

0.06000

0185 *Mobilization 1.000

0.000

626-00000  
 

384,643.651.000

0.00

1.000

L S 

384,643.65000

0190 *Public Information Services (Tier III) 0.600

0.200

626-01103  
 

6,210.970.800

1,552.74

1.000

L S 

7,763.71000

0195 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,250.000

GAL 

101.45000

0200 *Pavement Marking Paint (High Build) 1,337.000

616.000

627-00013  
 

70,757.191,953.000

22,317.68

1,953.000

GAL 

36.23000

0205 *Flagging 706.150

217.250

630-00000  
 

31,201.69923.400

7,340.88

923.400

HOUR

33.79000

0210 *Traffic Control Inspection 39.000

15.000

630-00007  
 

19,955.7054.000

5,543.25

69.000

DAY 

369.55000
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Traffic Control Management 44.000

20.000

630-00012  
 

67,575.0464.000

21,117.20

90.000

DAY 

1,055.86000

0220 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

2,850.843.600

1,267.04

4.000

EACH

791.90000

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

369.55000

0230 *Construction Traffic Sign (Panel Size A) 8.500

24.800

630-80341  
 

2,812.8533.300

2,094.86

37.000

EACH

84.47000

0235 *Construction Traffic Sign (Panel Size B) 30.500

33.400

630-80342  
 

6,072.4263.900

3,174.00

71.000

EACH

95.03000

0240 *Construction Traffic Sign (Panel Size C) 16.000

21.800

630-80343  
 

3,991.3037.800

2,301.86

42.000

EACH

105.59000

0245 *Construction Traffic Sign (Special) 45.750

36.600

630-80344  
 

2,608.8582.350

1,159.49

92.000

SF  

31.68000

0250 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

7,602.231.800

3,378.77

2.000

EACH

4,223.46000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

4,751.391.800

2,111.73

2.000

EACH

2,639.66000

0260 *Drum Channelizing Device 65.000

52.000

630-80360  
 

2,471.04117.000

1,098.24

130.000

EACH

21.12000

0265 *Drum Channelizing Device (With Light) (Flashing) 12.500

10.000

630-80363  
 

594.0022.500

264.00

25.000

EACH

26.40000
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Drum Channelizing Device (With Light) (Steady Burn) 1.500

1.200

630-80364  
 

71.282.700

31.68

3.000

EACH

26.40000

0275 *Portable Traffic Speed Monitor 0.500

0.400

630-80367  
 

1,805.530.900

802.46

1.000

EACH

2,006.14000

0280 *Traffic Cone 100.000

80.000

630-80380  
 

2,851.20180.000

1,267.20

200.000

EACH

15.84000

0285 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

9,523.49000

0290 *Mobile Attenuator 1.000

0.800

630-85020  
 

47,513.921.800

21,117.30

2.000

EACH

26,396.62000

0295 Night Work Lighting 0.000

1.000

632-00000  
 

20,703.231.000

20,703.23

1.000

L S 

20,703.23000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 11,992.680

3,873.840

700-70016  
 

15,866.5215,866.520

3,873.84

15,866.520

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

198,346.580

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 104,720.060

56,924.910

700-70019  
 

161,644.97161,644.970

56,924.91

161,645.000

F A 

1.00000
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PCN: 20758-BID    ESTIMATE RUN 09/06/2018

PROJECT: NHPP0702-354                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:03:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A On-The-Job Trainee 1,958.000

1,720.000

700-70023  
 

3,678.003,678.000

1,720.00

3,678.000

F A 

1.00000

0330 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

178,157.350

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,245,910.212,006,888.727,440,229.33CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 *Field Office (Class 2) 1.000

0.000

620-00002  
 

19,668.071.000

0.00

1.000

EACH

19,668.07000

0345 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,527.421.000

0.00

1.000

EACH

15,527.42000

0350 *Sanitary Facility 1.000

0.000

620-00020  
 

11,593.811.000

0.00

1.000

EACH

11,593.81000

CAT 46,789.300.0046,789.30CURRENT AMT0400 $ $ $

$ 6,292,699.512,006,888.72$7,487,018.63$CURRENT AMTPROJECT TOTAL


